
de maximis, inc. 
186 Center Street 

' Suite 290 
Clinton, NJ 08809 
(908) 735-9315 

(908) 735-2132 FAX 

January 10, 2005 

Mr. Joseph Cosentino VIA FAX AND U.S. MAIL 
United States Environmental Protection Agency 
2890 Woodbridge Avenue, Bldg. 209, Mail Stop 211 
Edison, New Jersey 08837 

RE: Bayonne Barrel & Drum Site, Newark, NJ 
Progress Report No. 11 

Dear Mr. Cosentino: 

On behalf of the Bayonne Barrel & Participating Parties and pursuant to Paragraph 23 of 
the Administrative Order on Consent, enclosed please find three (3) copies of Progress 
Report No. 11 covering the period from December 1, 2004 through December 31, 2004. 

Very truly yours, 

de maximis, inc. 

William J. Lee 

cc: S. Flanagan, USEPA 
S. Kehayes, NJDEP 
J. Jones, City of Newark 
J. Allaire, Kirkpatrick & Lockhart 
W. Hyatt, Kirkpatrick & Lockhart 
D. Reid-Green, BASF 
J. Vidumsky, DuPont 
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de maximis 

BAYONNE BARREL & DRUM SUPERFUND SITE 
PROGRESS REPORT NO. 11 

December 1, 2004 through December 31, 2004 

Description of the Actions Taken Toward Achieving Compliance with the Administrative 
Order on Consent Since the Previous Report: 

• The courtyard soils have been staged in roll-offs and covered. Arrangements for off-
site disposal are pending. 

• 24-hour site security as currently approved will continue to be in effect until a post 
removal Site Security Plan has been submitted and approved. 

• A letter was sent by de maximis to Ross Environmental Services on December 27, 
2004 in response to USEPA's December 14, 2004 email concerning disposal of 
residential ash sent in August and September 2004. 

Summary of all Results of Sampling, Tests or Other Data Received or Generated Since the 
Previous Report: 

None. 

Completed Deliverables Since the Previous Report: 

None. 

Actions Planned Prior to Submittal of Final Completion Report: 

• Replace sandbags securing the ash pile covers. 
• Prepare documentation of all site disposal activities. 
• Submit Progress Report No. 12 - February 2005. 

Percentage Completion: 

Work Plan Submittal and Approval-100% 
Construction Operations Plan Implementation - 95% 
Post-Removal Site Control Plan - 0% 
Final Report - 0% 

Delays Encountered or Anticipated: 

None currently identified. 
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